
IFpFjl VB/l-70 Superfund Site
Î ^̂ ^JJ Cross-Over Contract
no *__.. s"~._~ Denver, Colorado Task Order #0001US Army Corps
Of Engineers® Rapid Response/Project Resources Inc.

Original T.O. Cost $ 1,449,839.00

Modifications: _$ -
Current T.O. Cost $ 1,449,839.00

Original Fee: @ 6.24% $ 75,805.00
Modification Fee:
Total Fee: $ 75,805.00

Current T.O.Funds: $ 1,374,034.00

Subcontracts: (Fixed Price)
1 ) None

* Current T.O.Funds: $ 1,374,034.00
Site Costs to date: $ 967,701 . 1 7
Site Funds Available: \ $ 406,332.83 |

* Excludes: Fee, Fixed Price Subcontracts

Costs to Date Cross Over (Fee Excluded)
Indirect Costs 22% $ 209,005.78
Direct Costs: 78% $ 758,695.39

$ 967,701.17
This week:
Indirect Costs 20% $ 32,662.70
Direct Costs: 80% $ 131,208.39

$ 163,871.09

Daily Bum Rate: (Raw, 4 Week Avg)
Indirect Costs: $ 4,088.79
Direct Costs: $ 15,911.01

$ 19,999.79

** Excludes Fee, Fixed Price Subs
Site Funds Avaiable Until: | 6/10/2004 |
6/11/2004 Target Completion Date

Budget Summary:
Task:

Indirect Costs:

Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report
Project Close-Out
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Miscellaneous

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support

Weekly Budget Summary

Contract # W91 28F-04-D-0016

Award Date 22-Mar-04 *^. . fj^l i
Start Date: 1-Apr-04 Pr

Completion: 28-Jan-05 Q0U SD|!|

\
Original Budget Current Budget This Week

CO-08

Costs Thru:

^ 5/2.1/2004

S Document ID

2022556
Cost to Date

$ 6,095.90
$ 24,842.80
$ 188,625.70
$ 120,487.50
$ 12,749.15
$ 6,846.38
$ 7,743.16

$ 6,095.90
$ 24,842.80
$ 188,625.70
$ 120,487.50
$ 12,749.15
$ 6,846.38
$ 7,743.16

$
$ 1,941.13
$ 19,328.26
$ 11,393.31
$
$
$

$
$ 32,077.26
$ 104,656.18
$ 72,140.53
$ 131.81
$
$

$ 9,399.57
$ 53,508.21
$ 187,913.48
$ 220,786.54
$ 17,943.75
$ 255,886.03
$ 112,329.45
$ 10,080.45
$ 39,656.25
$ 2,558.31
$ 40,502.40
$ 9,310.91
$ 4,612.50
$ 40,860.00
$ 1,295.56

$ 9,399.57
$ 53,508.21
$ 187,913.48
$ 220,786.54
$ 17,943.75
$ 255,886.03
$ 112,329.45
$ 10,080.45
$ 39,656.25
$ 2,558.31
$ 40,502.40
$ 9,310.91
$ 4,612.50
$ 40,860.00
$ 1,295.56

Rounding Adjustment
Fee
Totals

$ 75,805.00
$ 1,449,839.00

$ 75,805.00
$ 1,449,839.00

$
$ 6,278.31
$ 21,409.94
$ 15,679.77
$ 1,472.63
$ 54,604.60
$ 16,912.81
$
$ 8,203.12
$

$

$
$ 1,771.88
$ 4,412.35
$ 463.05
$ (0.07)
$ 75,805.00
$ 239,676.09

$ 414.85
$ 53,563.72
$ 122,632.29
$ 101,234.05
$ 5,370.76
$ 281,900.81
$ 87,200.07
$ 11,167.31
$ 58,709.54
$ 269.99
$ 202.59
$
$ 12,506.63
$ 23,060.16
$ 463.05
$ (0.43)
$ 75,805.00
$ 1,043,506.17

Remarks:
1) Charged out Cross-Over Contract Fee this week.
2) Project Staff and Site Co-ord team attend Xerisacape Training/Orientation.
3) 13 Sites completed this week, 59 To Date (cross-over), 92 Completed 2004, 225 Project Total.
4) Anticipate all Access letters from workplan list to be sent out by end of next week.
5) Began work on Continuation Contract (RRIV, 8a), Anticipate Execution approx 15 Jun 04.



US Army Corps
of Engineers*

VB/l-70 Superfund Site

Cross-Over Contract
Denver,'Colorado Task Oirdeir:

Rapid Response/Project Resources Inc.

Weekly Cost Summary

Contract* W9128F-04-D-0016

Award Date 22-Mar-04
Start Date 1-Apr-04

Completion: 28-Jan-05

CO-08

Costs Thru:

5/21/2004

Page 2 of 4

| 5/14/2004 I* 432,149.14 | $ 60,747.22 $ 101,960.62 | $ 153,081.43 $ 55,891.76 $ - I* - I | $ 803,830.17 j

Date
5/15/2004
5/16/2004
5/17/2004
5/18/2004
5/19/2004
5/20/2004
5/21/2004

This Week
To Date

Labor
$ 16,061.83
$ 3,196.34
$ 13,834.24
$ 14,141.61
$ 13,954.19
$ 13,846.31
$ 18,174.03
$ 93,208.55
$ 525,357.69

Per Diem
$ 1,542.14
$ 1,542.14
$ 1,651.23
$ 1,664.45
$ 1,664.45
$ 1,664.45
$ 1,664.45
$ 11,393.31
$ 72,140.53

Equipment
$ 2,909.01
$ 329.36
$ 3,233.18
$ 2,584.85
$ 2,909.01
$ 2,909.01
$ 2,909.01
$ 17,783.43
$ 119,744.05

Material
$ 5,830.02
$ 315.81
$ 8,095.13
$ 5,681.04
$ 2,537.53
$ 3,242.31
$ 4,544.89
$ 30,246.73
$ 183,328.16

Subcontracts

$
$
$ 11,239.09
$

$
$
$
$ 11,239.09
$ 67,130.85

L Analytical
$
$
$
$
$
$
$
$
$

Fee
$
$
$
$ 75,805.00

$
$
$
$ 75,805.00
$ 75,805.00

Daily Total
$ 26,343.00
$ 5,383.65
$ 38,052.87
$ 99,876.95
$ 21,065.18
$ 21,662.08
$ 27,292.38
$ 239,676.11
$1,043,506.28

Total Cross-Over
$ 830,173.17
$ 835,556.82
$ 873,609.69
$ 973,486.64
$ 994,551.82
$ 1,016,213.90
$ 1,043,506.28

Weekly Cost by Category

18%

57%

19%

12%

Cost to Date by Category

55%

VB/l-70 Superfund Site

$200,000

$150,000

$100,000

$50,000

$-

Week Ending
Series'!
'4 per. Mov.



fe""Wl|i VB/l-70 Superfund Site

US Army Corps Denver' Colorado Task Order # °001

Of Engineers® Rapid Response/Project Resources Inc.

**

Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Total Indirect Costs:
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Miscellaneous

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Total Direct Costs:
Sub Totals:
Fee
Totals
City Of Denver Comm Hlth

Weekly Biidget Summary

Completed To Date

59

13

CO-08

Costs Thru:

5/21/2004

Page 3 of 4

Task Order #14 (166 Sites)
Total Cost Cost/Property

Cross-Over To Date
Total Cost Cost/Property

This Week
Total Cost Cost/Property

TO #14 Averages locked as of 4/16/2004

$ 6,119.68
$ 13,314.30
$ 83,978.11
$ 439,171.07
$ 248,917.20
$ 9,116.55
$
$ 800,616.91

$ 36.87
$ 80.21
$ 505.89
$ 2,645.61
$ 1,499.50
$ 54.92
$
$ 4,823.00

$
$
$ 32,077.26
$ 104,656.18
$ 72,140.53
$ 131.81
$

$ 209,005.78

$
$
$ 543.68
$ 1,773.83
$ 1,222.72
$ 2.23
$
$ 3,542.47

$
$
$ 1,941.13
$ 19,328.26
$ 11,393.31
$
$
$ 32,662.70

$
$
$ 149.32
$ 1,486.79
$ 876.41
$
$
$ 2,512.52

$ 67,214.09
$ 134,634.33
$ 421,670.25
$ 229,415.56
$ 17,222.68
$ 660,530.78
$ 249,308.48
$ 25,626.06
$ 99,958.18
$ 7,446.55
$ 100,752.17
$
$ 128,523.54
$ 50,388.93
$ 3,087.75
$ 2,195,779.35

$ 404.90
$ 811.05
$ 2,540.18
$ 1,382.02
$ 103.75
$ 3,979.10
$ 1,501.86
$ 154.37
$ 602.16
$ 44.86
$ 606.94
$
$ 774.24
$ 303.55
$ 18.60
$ 13,227.58

$ 414.85
$ 53,563.72
$ 122,632.29
$ 101,234.05
$ 5,370.76
$ 281,900.81
$ 87,200.07
$ 11,167.31
$ 58,709.54
$ 269.99
$ 202.59
$
$ 12,506.63
$ 23,060.16
$ 463.05
$ 758,695.82

$ 7.03
$ 907.86
$ 2,078.51
$ 1,715.83
$ 91.03
$ 4,777.98
$ 1,477.97
$ 189.28
$ 995.08
$ 4.58
$ 3.43
$
$ 211.98
$ 390.85
$ 7.85
$ 12,859.25

$
$ 6,278.31
$ 21,409.94
$ 15,679.77
$ 1,472.63
$ 54,604.60
$ 16,912.81
$
$ 8,203.12
$

$
$
$ 1,771.88
$ 4,412.35
$ 463.05
$ 131,208.46

$
$ 482.95
$ 1,646.92
$ 1,206.14
$ 113.28
$ 4,200.35
$ 1,300.99
$
$ 631.01
$
$
$
$ 136.30
$ 339.41
$ 35.62
$ 10,092.96

$ 2,996,396.26 $ 18,050.58 $ 967,701.60 $ 16,401.72 $ 163,871.16 $ 12,605.47
$ 190,606.17 $ 1,148.23 $ 75,805.00 $ 1,090.09 $ 75,805.00 $ 1,090.09
$ 3,187,002.43
$ 44,830.21

$ 19,198.81

$ 3,231,832.64

** City Of Denver Comm Hlth Prog hot included in TO 14 averages

* Fee Prorated across 70 anticipated Sites.

$ 1,043,506.60

2003
2004

$ 17,491.81
Task Order #14

133
33

$ 239,676.16 $ 13,695.56
Cross-Over

0
59

133
92

Total 166 59 225



F51|
US Army Corps
of Engineers*

VB/l-70 Superfund Site

Cross-Over
Denver, Colorado Task Order # 0001

Rapid Response/Project Resources Inc.

Forward Look:

Task:
Indirect Costs:

Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report
Project Close-Out
Total Indirect Costs:

Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Miscellaneous

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Total Direct Costs:

Fee
Totals

Current Budget Cost to Date Remaining

Weekly Budget Summary

Contract* W9128F-04-D-0016

Award Date 22-Mar-04
Start Date: 1-Apr-04
Completion: 28-Jan-05

Dly Bum Rate
4 Week Avg

CO-08

Costs Thru:

5/21/2004

Page 4 of 4

Duration Est to Compl

$ 6,095.90
$ 24,842.80
$ 188,625.70
$ 120,487.50
$ 12,749.15
$ 6,846.38
$ 7,743.16
$ 367,390.59

$
$

$ 32,077.26
$ 104,656.18
$ 72,140.53
$ 131.81
$
$
$ 209,005.78

$
$ 6,095.90
$ (7,234.46)
$ 83,969.52
$ 48,346.97
$ 12,617.34
$ 6,846.38
$ 7,743.16
$ 158,384.81

$
$
$ 637.13
$ 1,976.38
$ 1,470.57
$ 4.71
$
$
$ 4,088.79

20
20
20

20
20
20
20

$
$
$ 12,742.56
$ 39,527.55
$ 29,411.48
$ 94.15
$
$
$ 81,775.74

Variance

$
$ 6,095.90
$ (19,977.02)
$ 44,441.97
$ 18,935.49
$ 12,523.19
$ 6,846.38
$ 7,743.16
$ 76,609.07

$ 9,399.57
$ 53,508.21
$ 187,913.48
$ 220,786.54
$ 17,943.75
$ 255,886.03
$ 112,329.45
$ 10,080.45
$ 39,656.25
$ 2,558.31
$ 40,502.40
$ 9,310.91
$ 4,612.50
$ 40,860.00
$ 1,295.56
$ 1,006,643.41

$ 414.85
$ 53,563.72
$ 122,632.29
$ 101,234.05
$ 5,370.76
$ 281,900.81
$ 87,200.07
$ 11,167.31
$ 58,709.54
$ 269.99
$ 202.59
$
$ 12,506.63
$ 23,060.16
$ 463.05
$ 758,695.82

$ 8,984.72
$ (55.51)
$ 65,281.19
$ 119,552.49
$ 12,572.99
$ (26,014.78)
$ 25,129.38
$ (1,086.86)
$ (19,053.29)
$ 2,288.32
$ 40,299.81
$ 9,310.91
$ (7,894.13)
$ 17,799.84
$ 832.51
$ 247,947.59

$
$ 707.93
$ 2,533.16
$ 1,906.00
$ 89.52
$ 5,853.18
$ 2,432.32
$ 215.16
$ 1,264.46
$ 6.07
$
$
$ 405.60
$ 481.08
$ 16.54
$ 15,911.01

20
20
20
20
20
20
20
20

20
20
20
20
20
20
20

$
$ 14,158.63
$ 50,663.11
$ 38,119.99
$ 1,790.36
$ 117,063.63
$ 48,646.47
$ 4,303.12
$ 25,289.14
$ 121.33
$
$
$ 8,112.06
$ 9,621.54
$ 330.75
$ 318,220.13

$ 8,984.72
$ (14,214.14)
$ 14,618.08
$ 81,432.50
$ 10,782.63
$ (143,078.41)
$ (23,517.09)
$ (5,389.98)
$ (44,342.43)
$ 2,166.99
$ 40,299.81
$ 9,310.91
$ (16,006.19)
$ 8,178.30
$ 501.76
$ (70,272.54)

$ 75,805.00
$ 1,449,839.00

$ 75,805.00
$ 1,043,506.60

$
$ 406,332.40 $ 19,999.79

$
$ 399,995.87

$
$ 6,336.53

6/1 1/2004 Target Completion Date



PiDJECtResourcBsInt Current Week's Costs by Type

Tnt-tac

003 Mob/Crew Rotation

004 Site Admin/lndirects

005 Lodging/Per Diem

010 Site Coord.

011 Removal

012 T&D

013 Sampling Analysis

014 Backfill

015 Sod & Seed

016 Garden & Flowers

017 Rock and Mulch

021 Community Air Mon.

022 FOG & Supplies

023 ASARCO Support

100 Fee

Labor

$230.68

$14,615.78

$5 ,506 .44

$18,245.48

$12,899.23

$31,595.15

$5,483.69

$0.00

$4,169.04

$463.05

$93,208.55

Per Diem Equipment

$2 ,949 .26

$11,393.30

$351.00

$3,164.47

$2,780.53

$6,846.71

$983.14

$0.00

$359.60

$348.75

$11,393.30 $17,783.44

Materials Subcontracts Analytical Other Fee

$1,710.45

$1,763.22

$420.85

$1,472.63

$16,162.74

$630.00 $9,815.96 tf
4

"

$ 3 , 6 7 4 . 4 9

$1,423.13

$4,412.34

$75,805.00

$30,246.72 $11,239.09 $75,805.00

Extended

$1,941.13

$19,328.25

$11,393.30

$6,278.29

$21,409.95

$15,679.76

$1,472.63

$54, 604. 60

$16,912.79

$0.00

$8,203.12

$1,771.88

$4,412 .34

$463 .05

$75,805.00

$239,676.09

Friday, May 21,2004 Page 1 of 1



V PrajectResQnrcesIiH JTD Costs by Type

Tok-tae Labor Per Diem Equipment Materials Subcontracts Analytical

003 Mob/Crew Rotation $15,544.13 $266 .96 $16,266.15

004 Site Admin/lndlrects $70,371.69 $21,295.69 $12,988.74

005 Lodging/Per Diem $72 ,140 .44

006 Home Office $131.81

009 Site Set-uo/Maint. $414.84

010 Site Coord. $49,628.18 $2,337.75 $1,597.75

011 Removal $99,082.42 $21,845.03 $1,704.83

012 T&D $ 7 9 , 0 4 6 . 0 9 $22,187.90

013 Sampling Analysis $0.00 $5,370.75

014 Backfill $166,478.37 $41,517.18 $73,905.23

015 Sod & Seed $20,638.63 $4 ,802 .45 $4,590.00 $57,168.97

016 Garden* Flowers $0.00 $0.00 $11,167.30

017 Rock and Mulch $23,973.33 $2 ,743 .84 $31,992.36

018 Post Const. Maint. $269.99

019 Site Coord Follow-up $202 . 50

021 Community Air Won. $2,544.75 $9,961.88

022 FOG & Supplies $23,060.16

023 AS ARCO Support $463.05

100 Fee

$525,357.69 $72,140.44 $119,744.04 $183,328.10 $67,130.84

Other Fee Extended

$32,077 .24

$104,656.12

$72, 140 .44

$131.81

$414.84

$53,563.68

$122,632.27

$101,233.99

^ $5,370.75
4

•• ' $281,900.78

$87,200 .04

$11,167.30

$58,709.53

$269 .99

$202.50

$12,506.63

$23,060.16

$463.05

$75,805.00 $75,805.00

$75,805.00 $1,043,506.12

Friday, May 21, 2004 Page 1 of 1


